

Dekker PMIS™ – Program Management Information System

Earned Value Management (EVM) Solutions for Contractors

Organization Pain Points:

Without expert implementation of Earned Value Management, public and private sector contractors risk failing to comply with mandated ANSI 748 or UN/CEFACT standards for project management data.

- Difficulty generating EVM Cost Performance Reports (CPR 1-5)
- Problems meeting transparency, accountability, and auditing standards for ANSI/EIA 748-A and B, UN/CEFACT, or FAR (Federal Acquisition Regulation).
- No efficient means for dealing with Change Control
- No efficient means of integrating Scope, Schedule, Deliverables, and Cost.
- Integrated Baseline Reviews and the need to create the subsequent reports
- An immediate need for a way to meet EVM compliance requirements without requiring employees to become EVM experts.

Who is Affected?

- Project Managers (PMs)
- Control Account Managers (CAMs)
- Business Operations Managers (BOMs)
- Work Package Managers (WPMs)
- Financial Analysts (FAs)

Benefits of Resolving Pain Points:

- Capable of meeting even the most stringent government reporting and transparency requirements
- Greater capacity for detecting variances early and addressing them proactively before they present insurmountable barriers to finishing on-time and on-budget
- “A single source of truth” – access to project management, scheduling, and accounting data all in one location
- Cost reductions from less time spent compiling project data for reporting and analysis
- Decreased barriers to regulatory compliance and enhanced audit visibility
- Ability to leverage existing technology investments and proficiencies in using applications such as Microsoft Office and Primavera P3 and P6.


Dekker PMIS™ Features:

- **Project Tracking.** Dekker TRAKKER® sets the standard for managing cost, schedule, resource, performance, and financial information from one centralized location. TRAKKER, Dekker, Ltd's flagship product since 1984, has continually evolved to address the real-world issues facing Project Professionals using Earned Value Management.
- **EVM Method and Reporting Templates.** Whether a project requires Schedule Effort, Percent Complete, 0/100 through 90/10 tracking, or another approach, the Dekker PMIS™ has those metrics built in and performs the necessary calculations. In addition, Dekker software solutions provide customizable report templates and can both import and export ANSI 748 and UN/CEFACT data.
- **Technology Integration.** The Dekker PMIS™ software suite can integrate with existing software and server tools organizations might already rely on, such as Microsoft® Project, Office or SQL Server, Primavera scheduling tools, and popular accounting software such as SAP.

Dekker, Ltd. is the Solution.

- **Systems.** Dekker TRAKKER® is the project management engine that drives the Dekker Program Management Information System (PMIS), a software suite that provides project tracking, PPM analysis tools, web-based functionality, tools to generate and monitor action items and their associated personnel.
- **Consulting.** Improper implementation of EVM hurts contractors by both diverting project professionals from actual project management and by creating audit vulnerabilities. With 25 years experience and a track record providing solutions to the Departments of Energy, Defense, Health and Human Services, and many others, Dekker, Ltd. is an expert in Earned Value Management. Dekker's consulting services allow customers to leverage that expertise to implement EVM efficiently.
- **Training.** Through the Dekker University program, on-site, and web-based courses, Dekker, Ltd. offers training in beginning through advanced Program and Project Management, Earned Value Management, and Dekker software tools. As a Project Management Institute Registered Education Provider, all Dekker courses earn attendees valuable Professional Development Units (PDUs).

CUSTOMER
ANSI 748 or UN/CEFACT Requirements



PERFORMING STAFF
Contractors & Subcontractors

